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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: 09/18/92

FROM: BRAD BENNING, OSC, EERB, RESPONSE SECTION $2, U.S. EPA

TO: R. BOWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..(VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL....(VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL (VIA FAX)
M. O'MARA, ESS, US EPA, CHICAGO, IL (VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL (VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C (VIA FAX)
U.S. COAST GDARD, DISTRICT 9 (VIA FAX)
U.S. FISH AND WILDLIFE SERVICE, IL (VIA FAX)
R. O'HARA, IEPA (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL

POLREP: POLREP 12

SITE NO: RR
D.O. NO: 7460—05-230
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NOT ON THE NPL
STATE NOTIFICATION: IEPA
STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92
START DATE: 06/01/92

1. SITUATION: 09/11/92 - 09/18/92

WEATHER: SUNNY and PARTLY CLOUDY, 65 - 90 F.

The Lanson Chemical site is located at 31st Street and Piggott
East St. Louis, Clair County, IL. The 5-acre site consists of a
main building containing several process storage tanks, an
outside bermed area containing process storage tanks> and a
storage shed. The site was found to contain 45 process storage
tanks and 46 drums and containers. The site is located in a
residential area.

The facility at one time produced alkyd resins and emulsion
copolyners used in formulating paints and floor waxes, In
addition, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found In
on-site soil samples and tank samples.



The site is estimated to have approximately 100,000 gallons of
mostly resin-like waste, with half being PCB contaminated.

2. ACTIONS TAKEN

On 09-14-92, 5000 gallons of flammable liquids were pumped into a
tank truck and transported to Clark Processing in Dayton, OH.
Flammable sludges from tanks T001-T004 were gravity fed into
drums. A total of 36 drums were generated. . More material still
remains in the tanks. Empty drums on-site were crushed. The
decontaminated tanks on site were cut and flattened. A metal
scrapper picked up six of the eight crushed tanks. Water was
emptied from the bottom of tank T016.

3. FUTURE ACTIVITIES

- Arrange for disposal of PCB-contaminated liquids.

- Continue pumping flammable liquids for disposal at fuel
blending facility.

- Decontaminate all tanks, cut and send metal to scrap yard.

- Ship PCB solids and debris.

- Decontaminate building structures as appropriate.

- Take confirmation samples for PCB's to determine status of
clean-up work.

4. COSTS (estimated as of 09/18/92)

ERCS TAT
AMOUNT BUDGETED $565,000.00 $57,000
COSTS TO DATE $423,910.86 $44,380.43
AMOUNT REMAINING $141,089.14 $12,619.57



WASTE DISPOSAL TABLE

WASTE:
DESCRIPTION
Asbestos

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

DATE OF
DISPOSAL

08-11-92

09-01-92

09-03-92

09-10-92

09-14-92

QUANTITY

194 bags
31 bundles

5100 gal.

5200 gal.

5250 gal.

5000 gal.

MANIFEST 3

FCA *
1766

IL3369058

IL4588352

IL3504150

IL3504151

FACILITY

Hillsboro Litchfield
Landfill, Litchfield,
IL -

Clark. Processing,
Dayton, OH (fuels
blending)

Clark Processing.,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)


